

Initial Project Planning Template

Date	29 June 2026
Team ID	
Project Name	A comprehensive measure of well being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint1	Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	A.Akshatha	01 Apr 2026	05 Apr 2026
Sprint1		USN-2	As a user, I will receive a confirmation email once I have registered for the application	1	High	A.Akshatha	01 Apr 2026	05 Apr 2026
Sprint2		USN-3	As a user, I can register for the application through Facebook	2	Low	A.Akshatha	08 Apr 2026	12 Apr 2026
Sprint1		USN-4	As a user, I can register for the application through Gmail	2	Medium	A.Akshatha	01 Apr 2026	05 Apr 2026
Sprint1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	A.Akshatha	01 Apr 2026	05 Apr 2026
Sprint2	Dashboard	USN-6	As a user, I can enter country indicators and receive an instant HDI prediction	5	High	A.Akshatha	08 Apr 2026	12 Apr 2026
Sprint2	Data Preprocessing	USN-7	As a developer, I can clean and normalize the UNDP indicator dataset for model training	3	High	A.Akshatha	08 Apr 2026	12 Apr 2026

Sprint3	Model Training	USN-8	As a developer, I can train and evaluate the HDI prediction model (regression/classification)	5	High	A.Akshatha	15 Apr 2026	19 Apr 2026
---------	----------------	-------	---	---	------	------------	-------------	-------------