

Project Demo Planning

Date	2 July 2026
Team ID	
Project Name	A comprehensive measure of well being
Maximum Marks	1 Mark

Project Demo Planning:

A well-structured demo plan ensures that the team presents the project effectively, covering all key aspects in a clear and organized manner. This document outlines the plan for demonstrating the project, including the flow of the demo, key features to highlight, and responsibilities of each team member.

S. No	Demo Section	Description	Duration (mins)	Responsible Member
1	Introduction & Problem Statement	Explain why manual HDI calculation is slow and error-prone	2	A.Akshatha
2	Solution Overview	Walk through the ML-based HDI prediction approach and architecture	2	A.Akshatha
3	Live Prediction Demo	Enter live country indicators and generate an HDI prediction	3	A.Akshatha
4	Sub-Index & Comparison Demo	Show sub-index breakdown charts and the multi-country comparison view	3	A.Akshatha
5	Report Export Demo	Generate and open a sample PDF prediction report	1	A.Akshatha
6	Q&A Session	Answer evaluator questions	4	A.Akshatha

Demo Flow Summary:

Step	Activity	Notes
1	Introduction & Problem Statement	Set context using the 3 HDI scenarios: Very High, Medium, and Low development
2	Solution Overview	Highlight the ML model, sub-index breakdown, and reporting features

3	Live Feature Demonstration	Run a live single-country prediction and a batch CSV upload
4	Q&A Session	Reserve the final 4 minutes for evaluator questions